Sr. No.	Tasks	Phase 1							Phase 2							Phase 3							Phase 4							Phase 5							Phase 6	
		Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26	Week 27	Week 28	Week 29	Week 30	Week 31	Week 32	Week 33	Week 34	Week 35	Week 36	Week 37
		23-Sep-25	26-Sep-25	03-Oct-25	10-Oct-25	17-Oct-25	24-Oct-25	31-Oct-25	07-Nov-25	14-Nov-25	21-Nov-25	28-Nov-25	05-Dec-25	12-Dec-25	19-Dec-25	26-Dec-25	02-Jan-26	09-Jan-26	16-Jan-26	23-Jan-26	30-Jan-26	06-Feb-26	13-Feb-26	20-Feb-26	27-Feb-26	06-Mar-26	13-Mar-26	20-Mar-26	27-Mar-26	03-Apr-26	10-Apr-26	17-Apr-26	24-Apr-26	01-May-26	08-May-26	15-May-26	22-May-26	29-May-26
1	**Data Collection**																																					
	Gather Data sets																																					
2	**Data Preprocessing**																																					
	Data Cleaning																																					
	Data Optimization																																					
3	**Model Development 1**																																					
	Password Model development																																					
	Training																																					
	Testing																																					
4	**Model development 2**																																					
	URL Model development																																					
	Training																																					
	Testing																																					
5	**Model Development 3**																																					
	Phishing Model development																																					
	Training																																					
	Testing																																					
6	**Model Development 4**																																					
	Hash Model development																																					
7	**Comparison Analysis**																																					
	Algorithm development & Testing																																					
	Comparison matrix development																																					
8	**User Interface**																																					
	development of UI/UX																																					
9	**Integration**																																					
10	**Deployment**																																					
11	**Documentation**																																					
				23-Oct-25		20-Oct-25		10-Nov-25		15-Nov-25		Weekly		15-Dec-25	13-Dec-25		Weekly		20-Jan-26	18-Jan-26		Weekly		01-Mar-26	26-Feb-26				26-Apr-26		25-Apr-26			16-May-26	15-May-26		