RACI Matrix

Project -SpectroGuard					
Sr. No.	**Task**	**Kapil**	**Pratiksha**	**Shraddha**	**Swapnil Sir**
0.1	Project charter	R	C	C	A
0.2	WBS and Gantt chart	A/R	R	C	I
0.3	Risk log	A/R	R	C	I
0.4	Progress tracking and guide reviews	A/R	R	C	C
1.1	Gather datasets	A/R	I	R	I
2.1	Data cleaning	A	I	R	I
2.2	Data optimization	A/R	I	C	I
3.1	Password model development	A/R	C	I	I
3.2	Password model training	A	R	I	I
3.3	Password model testing	A	R	I	I
4.1	URL model development	A/R	C	I	I
4.2	URL model training	A	R	I	I
4.3	URL model testing	A	R	I	I
5.1	Phishing model development	A/R	C	I	I
5.2	Phishing model training	A	R	I	I
5.3	Phishing model testing	A	R	I	I
6.1	Hash model development	A	C	R	I
7.1	Algorithm development	A/R	C	C	C
7.2	Comparison matrix	A/R	C	C	C
8.1	UI/UX development	A/R	C	C	I
9	Integration	A	C	R	I
10	Deployment	A	C	R	I
11	Final demo and approval	R	R	R	A

Responsible	
Accountable	
Consulted	
Informed	