Work Breakdown Structure

Project- SpectroGuard

Sr. No.		Work Breakdown	Task Owner	Start Date	Due date	Buffer days	Final Due Date	Task completed
1	**Data collection**							
	1.1	Gather Data sets	Kapil Waghumbare Shraddha Gadekar	23-Sep-25	17-Oct-25	3	20-Oct-25	100
2	**Data Preprocessing**							
	2.1	Data Cleaning	Shraddha Gadekar	23-Oct-25	01-Nov-25	7	15-Nov-25	100
	2.2	Data Optimization	Kapil Waghumbare					
3	**Model development 1**							
	3.1	Password Model development	Kapil Waghumbare	10-Nov-25	01-Dec-25	9	10-Dec-25	100
	3.2	Training	Pratiksha Alhat					
	3.3	Testing	Pratiksha Alhat	11-Dec-25	12-Dec-25	1	13-Dec-25	100
4	**Model development 2**							
	4.1	URL Model development	Kapil Waghumbare	15-Dec-25	05-Jan-26	10	15-Jan-26	100
	4.2	Training	Pratiksha Alhat					
	4.3	Testing	Pratiksha Alhat	16-Jan-26	17-Jan-26	1	18-Jan-26	100
5	**Model development 3**							
	5.1	Phishing Model development	Kapil Waghumbare	20-Jan-26	10-Feb-26	10	20-Feb-26	100
	5.2	Training	Pratiksha Alhat					
	5.3	Testing	Pratiksha Alhat	22-Feb-26	23-Feb-26	3	26-Feb-26	100
6	**Model development 4**							
	6.1	Hash Model development	Shraddha Gadekar	10-Nov-25	13-Nov-25	2	15-Nov-25	100
7	**Comparison Analysis**							
	7.1	Algorithm development	Kapil Waghumbare	01-Mar-26	01-Apr-26	10	11-Apr-26	100
	7.2	Comparison matrix development	Kapil Waghumbare	12-Apr-26	20-Apr-26	3	23-Apr-26	100
8	**User Interface**							
	8.1	development of UI/UX	Kapil Waghumbare	27-Feb-26	19-Apr-26	6	25-Apr-26	100
9	**Integration**		Shraddha Gadekar	26-Apr-26	05-May-26	10	15-May-26	100
10	**Deployment**		Shraddha Gadekar	16-May-26	22-May-26	6	28-May-26	100