Operation Phoenix | Day 1 Status Report

Date: 15 October 2026
Project: Cyberattack Recovery
Prepared by: Project Coordinator
Reporting to: Sarah, Incident Commander

1. Project Summary

Today, we started working on the ransomware incident affecting the customer portal and shared files.

We set up the incident response team, assigned responsibilities, and prepared the recovery plan. The main focus was to understand the situation, organize the work, and start the security checks.

2. Work Completed

- Completed all 6 tasks under Incident Activation and Governance.
- Assigned responsibilities to the team members.
- Set up the Jira board to track tasks and progress.
- Prepared the incident log and response plan.
- Created 8 tasks for Containment & Security Assessment.
- Set priorities and deadlines for the upcoming work.

3. Current Progress

Task	Status	Target Date
Incident Activation & Governance	Completed	15 Oct
Containment & Security Assessment	In Progress	16 Oct
Infrastructure Recovery	Planned	17 Oct
Application & Data Recovery	Planned	18 Oct

4. Risks and Issues

The main concern is preventing the infection from spreading to other systems.

We also need to check whether the backups are safe before starting recovery.

No recovery work has been confirmed as complete yet.

5. Project Timeline

Start Date: 15 October 2026, 9:00 AM
Recovery Deadline: 18 October 2026, 9:00 AM

The initial response work is complete. Security assessment and containment work will continue on 16 October.

6. Plan for Tomorrow

- Complete the remaining security assessment tasks.
- Check the affected systems and backup safety.
- Review the security findings.
- Get approval before starting recovery.
- Prepare the Risk Register.
- Start infrastructure recovery if the required checks are complete.

Overall Status: In Progress

Note: This report is part of a simulated cybersecurity recovery project.