Operation Phoenix | Day 2 Status Report

Date: 16 October 2026
Project: Cyberattack Recovery
Prepared by: Project Coordinator
Reporting to: Sarah, Incident Commander

1. Project Summary

The security assessment and containment work has been completed. Three affected systems were identified and isolated. Initial network checks are complete, and the team can now move forward with controlled recovery.

Critical server recovery has started and is planned to continue tomorrow.

2. Completed Work

- Completed all 8 tasks under Containment & Security Assessment.
- Identified and isolated three affected systems.
- Completed initial network checks and documented the findings.
- Recorded approval to proceed with controlled recovery.
- Created a Risk Register with 5 risks and mitigation plans.

3. Work in Progress

Task	Status	Target Date
Restore Critical Server	In Progress	17 Oct 2026
Application and Data Recovery	Not Started	18 Oct 2026
Testing and Return to Service	Not Started	18 Oct 2026

4. Risks and Issues

The main risks are backup failure, delays in customer portal recovery, and possible problems during security testing.

All five risks are recorded in the Risk Register with their owners and mitigation plans.

Current issues: No active blockers have been recorded.

5. Timeline

Recovery deadline: 18 October 2026, 9:00 AM

Containment work is complete, and infrastructure recovery is in progress. The recovery deadline has not changed.

6. Plan for 17 October

- Continue critical server recovery.
- Start the planned application recovery work when the required infrastructure is ready.
- Review open risks and check for new issues.
- Track pending tasks and dependencies.
- Check whether the recovery work is on schedule.

Overall Project Status: In Progress

Note: This report is based on a simulated cybersecurity recovery project.