# OPERATION PHOENIX | Day 3 Status Report

**Project:** Cyberattack Recovery War Room
**Company:** Nexora Technologies (Simulated)
**Date:** 17 October 2026
**Prepared By:** Project Coordinator
**Recovery Deadline:** 18 October 2026, 9:00 AM
**Overall Status:** At Risk

## 1. Project Summary

Today, we completed the infrastructure recovery work and continued working on application recovery.

We also worked on business continuity, stakeholder communication, and testing preparation.

Some important tasks are still pending. We need to complete the remaining recovery work and testing tomorrow.

## 2. Work Completed Today

- Completed all 9 infrastructure recovery tasks.
- Completed 3 application recovery tasks.
- Completed 3 business continuity tasks.
- Completed 2 stakeholder and communication tasks.
- Prepared the system recovery test plan.
- Created the remaining tasks for tomorrow.

## 3. Current Project Status

| Epic | Completed Tasks | Status |
|---|---|---|
| PHX-2: Incident Activation | 6/6 | Done |
| PHX-3: Containment | 8/8 | Done |
| PHX-4: Infrastructure Recovery | 9/9 | Done |
| PHX-5: Application Recovery | 3/9 | In Progress |
| PHX-6: Business Continuity | 3/6 | In Progress |
| PHX-7: Stakeholder and Compliance | 2/6 | In Progress |
| PHX-8: Testing and Return to Service | 1/4 | In Progress |
| PHX-9: Post-Incident Improvement | Not started | Planned |

## 4. Risks and Problems

- The customer portal is restored, but final testing is still pending.
- We still need to verify the recovered application data.
- Security testing is not completed yet.
- The recovery deadline is tomorrow at 9:00 AM, so there is a risk of delay.

No major new problems were reported today in the simulation.

## 5. Plan for Tomorrow

- Complete the remaining application recovery tasks.
- Finish business continuity activities.
- Complete stakeholder and compliance work.
- Test the recovered systems and applications.
- Complete security checks.
- Get final approval before returning the systems to normal use.

## 6. Project Coordinator Update

Today, I checked the Jira board, updated task statuses, reviewed dependencies, and tracked the remaining work.

Infrastructure recovery is complete, but application recovery and testing are still pending.

Tomorrow, the main focus will be completing the recovery work and getting final approvals.

**Overall Status: At Risk**

We have completed most of the infrastructure work, but the remaining tasks need to be finished before the recovery deadline.