OPERATION PHOENIX | Day 4 Status Report

Project: Cyberattack Recovery War Room
Company: Nexora Technologies (Simulated)
Date: 18 October 2026
Prepared By: Project Coordinator
Recovery Deadline: 18 October 2026, 9:00 AM
Overall Status: Completed (On Time)

1. Project Summary

Today, we completed all the remaining recovery tasks and closed the incident.

The applications have been restored, and all the required testing and security checks are complete.

All 8 epics and 52 tasks are now completed.

We completed the recovery within the planned 72-hour target.

2. Work Completed Today

- Completed the remaining application recovery tasks.
- Finished business continuity work.
- Completed stakeholder and compliance tasks.
- Tested the recovered systems and applications.
- Completed the final security checks.
- Received simulated approval to return the systems to normal use.
- Reviewed the incident and recorded lessons learned.
- Closed all the remaining Jira tasks and epics.

3. Final Project Status

Epic	Completed Tasks	Status
PHX-2: Incident Activation	6/6	Done
PHX-3: Containment	8/8	Done
PHX-4: Infrastructure Recovery	9/9	Done
PHX-5: Application Recovery	9/9	Done
PHX-6: Business Continuity	6/6	Done
PHX-7: Stakeholder and Compliance	6/6	Done
PHX-8: Testing and Return to Service	4/4	Done
PHX-9: Post-Incident Improvement	4/4	Done

Total: 8 Epics and 52 Tasks Completed

4. Risks and Problems

- All the main recovery tasks were completed.
- No critical problems were found during final testing.
- No confirmed data exposure was recorded in the simulation.
- No major issues remained open at project closure.

5. Recovery Results

- Customer portal: Restored and tested.
- Shared file services: Restored and tested.
- Finance system: Restored and tested.
- Infrastructure: Recovery completed.
- Business operations: Returned to normal.

6. Project Coordinator Update

Today, I checked the remaining tasks, updated their statuses, and tracked the final testing and approvals.

All the recovery work is complete, and the incident is closed.

We completed the recovery within the planned 72-hour deadline.

I also reviewed the project progress and recorded lessons learned for future improvement.

Final Status: Completed (On Time)

NOTE - This report is based on a simulated cyberattack recovery project.