# OPERATION PHOENIX | Final Project Report

**Project:** Cyberattack Recovery War Room
**Company:** Nexora Technologies (Simulated)
**Role:** Project Coordinator
**Project Start:** 15 October 2026, 9:00 AM
**Project Completion:** 18 October 2026
**Recovery Target:** 72 Hours
**Recovery Deadline:** 18 October 2026, 9:00 AM
**Final Status:** Completed (On Time)

## 1. Project Overview

Operation Phoenix is a project I created to practice working as a Project Coordinator using Jira.

In this project, Nexora Technologies faced a ransomware attack that affected the customer portal, shared files, and other important systems.

The main goal was to recover the affected systems and bring business operations back to normal within 72 hours.

My role was to organize the recovery work, assign tasks, track progress, manage risks, and make sure the team completed their work on time.

## 2. Project Objectives

- Organize the cyberattack recovery activities.
- Create and assign tasks to the team members.
- Track task progress and deadlines.
- Monitor risks and task dependencies.
- Complete the recovery and testing work.
- Get final approval before returning systems to normal use.
- Complete the recovery within 72 hours.

## 3. Project Timeline

| Date | Work Completed |
|---|---|
| 15 October | Started the incident response, organized the team, and created the recovery tasks |
| 16 October | Completed containment and security assessment |
| 17 October | Completed infrastructure recovery and tracked the remaining recovery work |
| 18 October | Completed application recovery, final testing, approvals, and incident closure |

The recovery target was 72 hours, starting from 15 October at 9:00 AM.

In the simulation, the recovery was completed within the planned deadline of 18 October at 9:00 AM.

## 4. Final Project Status

| Epic | Completed Tasks | Status |
|---|---|---|
| PHX-2: Incident Activation | 6/6 | Done |
| PHX-3: Containment | 8/8 | Done |
| PHX-4: Infrastructure Recovery | 9/9 | Done |
| PHX-5: Application Recovery | 9/9 | Done |
| PHX-6: Business Continuity | 6/6 | Done |
| PHX-7: Stakeholder and Compliance | 6/6 | Done |
| PHX-8: Testing and Return to Service | 4/4 | Done |
| PHX-9: Post-Incident Improvement | 4/4 | Done |

**Total: 8 Epics and 52 Tasks Completed**

## 5. Recovery Results

The following systems were recovered and tested in the simulation:

- Customer portal (APP-01): Restored and tested.
- Shared file services (FILE-02): Restored and tested.
- Finance system (FIN-03): Restored and tested.
- Infrastructure: Recovery completed.
- Business operations: Returned to normal.

No critical problems were found during the final simulated testing.

All required checks and approvals were completed before closing the incident.

## 6. Risks and Problems

During the project, I tracked five main risks:

- Ransomware infection returning during recovery.
- Backup restoration failure.
- Customer portal recovery delay.
- Missing or damaged data after recovery.
- Security problems during final testing.

I maintained a risk register in Excel to track these risks, their impact, owners, and possible solutions.

No critical problems remained open when the project was closed.

## 7. Lessons Learned

After completing the project, I reviewed the recovery work and noted a few things that could be improved.

- Start testing as soon as the systems are ready.
- Keep enough time for final checks and approvals.
- Check task dependencies regularly.
- Follow up on important tasks before their deadlines.
- Keep Jira updated so everyone can track the progress.

These improvements can help make future recovery projects easier to manage.

## 8. My Role as Project Coordinator

During this project, I:

- Created and managed Jira epics and tasks.
- Assigned simulated team members and priorities.
- Set start dates and due dates.
- Linked tasks using dependencies.
- Tracked work using the Jira board and timeline.
- Maintained a risk register in Excel.
- Prepared daily project status reports.
- Recorded simulated task updates and approvals.
- Checked all tasks before closing the project.

## 9. Tools Used

- **Jira:** Task management, workflow, dependencies, and project timeline.
- **Microsoft Excel:** Risk register.
- **Google Docs:** Daily status reports and project documentation.

## 10. Final Project Outcome

All 8 epics and 52 tasks were completed.

The affected systems were restored, tested, and approved to return to normal use in the simulation.

The recovery was completed within the planned 72-hour target, and the incident was closed on 18 October 2026.

This project helped me practice planning tasks, tracking deadlines, managing risks, preparing reports, and coordinating project activities using Jira.

**Final Status: Completed (On Time)**

*This is a self-directed project simulation. The incident, team members, recovery activities, testing results, and approvals were simulated.*